

Report Period: Sept 14-27

Summary of Progress in this Period

The team continued to work on research material for our project. This included comparable security validation tools for Java and C IoT Code. In addition, the team worked on compiling a project plan document; this included risks and risk management, project schedule, project deliverables. Furthermore the team worked with the university and was able to allocate vm resources so we can begin to construct the SV-COMP environment and begin the process of building validation tasks.

Pending Issues

Currently, the team has experienced no issues.

Plans for Upcoming Reporting Period

The team has two upcoming meetings; team meeting and client/advisor meeting. Our main tasks will be getting SV-COMP running on our machines and breaking into two groups and begin to build Java and C validation tasks.
