

Report Period: OCT 12-18

Summary of Progress in this Period

For this period our team continued to work with ETG and were able to successfully get all 6 VMs up and running. In addition, our team did some research on CWE “Top 25 Most Dangerous Software Weakness” to research IoT Security Properties to test against Java IoT Code. We found 5 new Security Properties and began to write those property files.

Pending Issues

Currently we have no pending issues.

Plans for Upcoming Reporting Period

The team will then begin to work on Design Document v2 as well as begin to work on Temporal Logic Functions for our 5 selected Java IoT Security properties to test. In addition, the team will complete the setup of our website on Nov 5.
